
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Contract Location: Time Allowed:

LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUSTRIAL CONNEC

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/30/2012

12/28/2012

01/09/2013

02/06/2013

00/00/0000

00/00/0000

1026 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 58.48

600 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,598,573.15

$16,978,937.17

$7,084,977.85

58.52%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001917      $17,598,573.15 $16,978,937.17 $7,084,977.85 59.74% $919,478.88

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Project Number: 0001917      LEE RD (CR 317) - BRIDGE RCNST

 

NHS00-0001-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,239,057.00 $7,503,473.89 $735,583.11

Non-Participating $2,059,764.31 $1,875,868.54 $183,895.77

Total Earnings $10,298,821.31 $9,379,342.43 $919,478.88

Stockpiled Materials $214,773.99 $214,773.99 $0.00

Gross Earnings $10,513,595.30 $9,594,116.42 $919,478.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,513,595.30 $9,594,116.42

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $919,478.88

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 004-0008     EXTRA WORK - CY  .000 1,111.111

 8.250 10,546.531

UNDERCUT EXCAVATION

CO #8

11,657.642 $87,008.88 $96,175.55

0004 210-0100     GRADING COMPLETE - LS  1.000 .770

 3150000.000 .030

NHS00-0001-00(917)

 

.800 $94,500.00 $2,520,000.00

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .722

 225000.000 .073

NHS00-0001-00(917)

 

.795 $16,425.00 $178,875.00

0009 600-0001     FLOWABLE FILL CY  6.000 19.134

 175.000 .000

 

 

19.134 $.00 $3,348.45

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  49,269.000 36,932.562

 13.000 1,556.660

 

 

38,489.222 $20,236.58 $500,359.89

0035 318-3000     AGGR SURF CRS TN  1,600.000 1,627.470

 18.000 .000

 

 

1,627.470 $.00 $29,294.46

0040 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  3,386.000 .000

MATL & H LIME 77.000 428.750

 

 

428.750 $33,013.75 $33,013.75

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,576.000 2,028.400

L & H LIME 70.000 622.710

 

 

2,651.110 $43,589.70 $185,577.70

0046 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 69.250 348.880

Temporary Asphalt 19mm

234.50 Tons @ $69.25

348.880 $24,159.94 $24,159.94



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 60.250 67.090

Temporary Asphalt 25mm

67.09 Tons @ $60.25

67.090 $4,042.17 $4,042.17

0070 413-1000     BITUM TACK COAT GL  4,270.000 2,565.000

 3.000 405.000

 

 

2,970.000 $1,215.00 $8,910.00

0075 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  47,150.000 27,276.755

 51.000 7,606.259

 

 

34,883.014 $387,919.21 $1,779,033.71

0110 441-3999     CONCRETE V GUTTER LF  360.000 .000

 12.000 345.000

 

 

345.000 $4,140.00 $4,140.00

0120 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  7,830.000 2,885.550

 10.000 1,078.340

 

 

3,963.890 $10,783.40 $39,638.90

0145 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  9,500.000 9,500.000

 24.000 495.000

 

 

9,995.000 $11,880.00 $239,880.00

0155 641-1200     GUARDRAIL, TP W LF  10,257.000 623.900

 16.000 4,171.170

 

 

4,795.070 $66,738.72 $76,721.12

0160 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  17.000 3.000

 1000.000 4.000

 

 

7.000 $4,000.00 $7,000.00

0165 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  14.000 .000

 1750.000 3.000

 

 

3.000 $5,250.00 $5,250.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,590.000 677.610

 82.000 48.170

 

 

725.780 $3,949.94 $59,513.96

Category Amount: $818,852.29 $5,794,934.60

Category Number: 0020 DRAINAGE

0180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,132.000 2,326.200

 40.000 .000

 

 

2,326.200 $.00 $93,048.00

0190 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  185.000 188.000

 65.000 .000

 

 

188.000 $.00 $12,220.00

0210 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 600.000 .000

 

 

4.000 $.00 $2,400.00

0240 668-1100     CATCH BASIN, GP 1 EA  43.000 22.500

 2150.000 .000

 

 

22.500 $.00 $48,375.00

0260 668-2200     DROP INLET, GP 2 EA  1.000 2.000

 2300.000 .000

 

 

2.000 $.00 $4,600.00

0265 668-4300     STORM SEWER MANHOLE, TP 1 EA  6.000 8.000

 1800.000 .000

 

 

8.000 $.00 $14,400.00

0275 668-5000     JUNCTION BOX EA  1.000 2.500

 2900.000 .000

 

 

2.500 $.00 $7,250.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  263.000 1,170.276

 35.000 .000

 

 

1,170.276 $.00 $40,959.66

0285 603-7000     PLASTIC FILTER FABRIC SY  983.000 5,274.284

 3.000 .000

 

 

5,274.284 $.00 $15,822.85

0300 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  37.000 10.000

 800.000 28.000

 

 

38.000 $22,400.00 $30,400.00

0305 576-1018     SLOPE DRAIN PIPE, 18 IN LF  1,358.000 527.000

 32.000 774.500

 

 

1,301.500 $24,784.00 $41,648.00

Category Amount: $47,184.00 $311,123.51

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  20.000 22.898

 150.000 .000

 

 

22.898 $.00 $3,434.70

0320 163-0300     CONSTRUCTION EXIT EA  10.000 10.500

 1500.000 .000

 

 

10.500 $.00 $15,750.00

0325 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  8.000 8.500

 235.000 .000

 

 

8.500 $.00 $1,997.50

0330 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,400.000 3,133.125

 14.000 477.500

 

 

3,610.625 $6,685.00 $50,548.75



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0355 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,000.000 5,607.000

 0.800 276.000

 

 

5,883.000 $220.80 $4,706.40

0370 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 11.000

 110.000 1.000

 

 

12.000 $110.00 $1,320.00

0375 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 29.000

 630.000 .000

 

 

29.000 $.00 $18,270.00

0380 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  100.000 153.000

 47.000 12.000

 

 

165.000 $564.00 $7,755.00

0400 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,000.000 35,946.000

 2.550 198.000

 

 

36,144.000 $504.90 $92,167.20

Category Amount: $8,084.70 $195,949.55

Category Number: 0040 PERMANENT EROSION CONTROL

0405 700-6910     PERMANENT GRASSING AC  39.000 8.131

 900.000 6.192

 

 

14.323 $5,572.80 $12,890.70

0410 700-7000     AGRICULTURAL LIME TN  190.000 14.625

 100.000 7.100

 

 

21.725 $710.00 $2,172.50

0420 700-8000     FERTILIZER MIXED GRADE TN  30.000 7.998

 360.000 1.825

 

 

9.823 $657.00 $3,536.28



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0430 716-2000     EROSION CONTROL MATS, SLOPES SY  33,000.000 34,504.555

 1.000 12,925.072

 

 

47,429.627 $12,925.07 $47,429.63

0435 710-9000     PERMANENT SOIL REINFORCING MAT SY  2,000.000 1,430.555

 4.000 285.389

 

 

1,715.944 $1,141.56 $6,863.78

Category Amount: $21,006.43 $72,892.89

Category Number: 0010 ROADWAY

0845 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,050.000 1,833.000

 2.400 .000

 

 

1,833.000 $.00 $4,399.20

Category Amount: $0.00 $4,399.20

Category Number: 0020 DRAINAGE

0875 207-0203     FOUND BKFILL MATL, TP II CY  1,600.000 1,838.132

 45.000 .000

 

 

1,838.132 $.00 $82,715.94

Category Amount: $0.00 $82,715.94

Category Number: 0010 ROADWAY

0890 441-4020     CONC VALLEY GUTTER, 6 IN SY  25.000 764.300

 45.000 .000

 

 

764.300 $.00 $34,393.50

Category Amount: $0.00 $34,393.50

Category Number: 0020 DRAINAGE

0915 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  65.000 90.000

 89.000 .000

 

 

90.000 $.00 $8,010.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0965 500-3200     CLASS B CONCRETE CY  6.460 1.667

 207.000 4.667

 

 

6.334 $966.07 $1,311.14

Category Amount: $966.07 $9,321.14

Category Number: 0010 ROADWAY

1010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 131.500

 40.000 3.000

 

 

134.500 $120.00 $5,380.00

Category Amount: $120.00 $5,380.00

Category Number: 0030 TEMPORARY EROSION CONTROL

1020 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

1025 167-1500     WATER QUALITY INSPECTIONS MO  36.000 18.000

 500.000 1.000

 

 

19.000 $500.00 $9,500.00

1030 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,600.000 9,523.313

RAW CHECK DAM 3.000 .000

 

 

9,523.313 $.00 $28,569.94

1040 163-0240     MULCH TN  1,500.000 877.889

 200.000 16.938

 

 

894.827 $3,387.60 $178,965.40

Category Amount: $3,887.60 $217,635.34

Category Number: 0010 ROADWAY

1295 621-4082     CONCRETE SIDE BARRIER, TYPE 7T LF  30.000 .000

 255.000 30.000

 

 

30.000 $7,650.00 $7,650.00

Category Amount: $7,650.00 $7,650.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/09/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

1320 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,120.000 1,668.351

 44.000 .000

 

 

1,668.351 $.00 $73,407.44

1325 603-7000     PLASTIC FILTER FABRIC SY  400.000 1,409.000

 3.000 .000

 

 

1,409.000 $.00 $4,227.00

Category Amount: $0.00 $77,634.44

Category Number: 0010 ROADWAY

1530 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  275.000 325.840

 155.000 .000

 

 

325.840 $.00 $50,505.20

1535 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  100.000 80.000

 480.000 20.000

 

 

100.000 $9,600.00 $48,000.00

Category Amount: $9,600.00 $98,505.20

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -677.090

 1.000 2,127.790

(IN #1)

                                                            

1,450.700 $2,127.79 $1,450.70

Category Amount: $2,127.79 $1,450.70

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

Undercut Excavation Sweetwater Conn. &  Lee Rd. 750cy.

                                                            

750.000 $.00 $3,750.00

Category Amount: $0.00 $3,750.00

Project Total Amount: $919,478.88 $10,298,821.31


